
Chenega Global Services, LLC Monthly Report - August 2010 

Monthly Progress Report 
Chenega Gbbal Services, LLC 

Contract Number: EP-S7-09-08 

0005 Former United 

Task Order: Z i n c - I o l a K S 

Site Project Code: A78QRP00 

Period of Performance: September 29, 2009-September 23, 2010 

Billing Period: August 1, 2010 - August 31 , 2010 

Task Order Ceiling: $28,709.28 

Invoice Tota l : $14.81 

1. Description of current work accompl ished: 

On-site Manager prepared monthly reports, invoicing, and at tended 
meetings. 

2. Del iverables: 
The Draft PRP Search Report was delivered electronically and in hardcopy on 
April 30, 2010. CGS received general comments from EPA and updated the 
reports. EPA approved the Draft Report for finalization on June 24, 2010. CGS 
delivered the Final PRP Search Report on July 22, 2010. 

3. Outstanding I s s u e s / Q A / Q C S t a t u s / R e s o l u t i o n s : 

N/A 

4. Project Activity Next Period: 

a. Estimated Direct Labor Hours for September: 5 
b. Estimated July Costs: $0 

Estimated labor hours are for task order closeout and monthly reports. 

5. T r a v e l / O D C : 

a. Supplies: $0 
b. Travel : $0 
c. Tota l : $0 

No ODCs occurred during this billing period. 

6. Percentage of Work Completed: 

99% 

7. Cumulat ive Work Completed: 

a. Work Completed: 465.60 Total hours have been tasked to United Zinc for 
document col lect ion, review, information logging, t it le search, chain of t i t le, 
corporate research, Draft and Final PRP Search Report and administrative 
act ivi t ies. 
b. Tasks: Project Planning, Information Gathering, Title Search, Corporate 
Research, PRP Search Report. 
c. Dollars Expended: $21,518.18 

40424905 lO, 0 
Current Hour Breakdown by CLIN: 
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Total CLIN 

Current 
Month's 
Hours 

Cumulative 
Hours 

Hours 
Remaining %CUNUsed 

% CLIN 
Remaining 

Program Manager 20 0 13.3 6.7 66.50% 33.50% 

On-Site Manager 50 0.8 49 1 98% 2% 

Regulatory Analyst 175 8.5 173.3 1.7 99.03% 0.97% 

Records Specialist 230 0 230 0 100.00% 0.00% 

Budget Breakdown: 

Total ODC 

Remaining $6,644.94 

Total Budget 
Remaining $7,191.10 

Total Expended $21,518.18 

Percent 

Remaining 25.05% 

8 of 30 


